COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 06/ 2015

ESTI MATE SUMVARY 14: 45: 32
CONTI D C18155- COVBO ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 18155- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 34.0 DAYS TI VE ALLOW 265 WORK DAYS
US 50 # GRANADA EAST AND WEST PERCENT TI ME: 12.83 ORI G TI VE ALLOW 265 WORK DAYS
PRQJECT NO FBRO505- 045
US 50 # GRANADA EAST AND WEST
NAME OF ROAD: 050B
PRQIECT COUNTI ES: PROVERS
CONTRACTOR:
DONDLI NGER & SONS CONSTRUCTI ON PAY PER OD ENDI NG 04/ 25/ 2015 DATE TI ME STARTED 10/ 02/ 2014
P.O BOX 398 DATE LET 07/ 17/ 2014 DATE WORK BEGAN
DATE AWARDED 09/ 03/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 01/ 2014 DATE ACCEPTED
W CH TA KS 67201 316- 945- 0555 DATE NOTI CE TO PROCEED 10/ 02/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 5,431, 345. 65 PARTI Cl PATI NG $ 23, 750. 00 $ 0.00
AWARD PRQJECT AMT: $  9,963,671.07 NON-PARTI Ol PATI NG 877, 356. 62 315, 998. 92
PERCENT COWPLETE: 16. 59% TOTAL EARNI NGS 901, 106. 62 315, 998. 92
FUNDS AVAI LABLE: $  4,530,239.03 STOCKPI LED MATERI ALS 407, 709. 15 402, 089. 15
GROSS EARNI NGS 1,308, 815. 77 718, 088. 07
TOTAL CLAI VB $ 0.00 RETAI NAGE -21,003. 20 -6, 464. 97
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,287, 812. 57 711, 623. 10
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1,287, 812. 57 711, 623. 10
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 711, 623. 10

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18155- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18155-BI D ESTI MATE RUN 05/ 06/ 2015
PRQJECT: FBRO505- 045 ESTI MATE NO 0003 14: 45: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 0250 BE ROADWAY

0005 202- 00023 Renoval of Enbanknent Protector Type 3 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0010 202-00025 Renoval of Ditch Lining 1, 298. 000 1, 298. 000
LF 0. 000 0. 00
2.50000 1, 298. 000 3, 245. 00
0015 202-00240 *Renoval of Asphalt Mat (Pl aning) 5, 244. 000 0. 000
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0020 202- 00250 *Renoval of Pavenent MarKking 450. 000 0. 000
SF 0. 000 0. 00
3. 00000 0. 000 0. 00
0025 202-00810 *Renoval of Gound Sign 30. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0030 202-01000 *Renoval of Fence 788. 000 0. 000
LF 0. 000 0. 00
1. 10000 0. 000 0. 00
0035 202-01130 *Renoval of Cuardrail Type 3 2, 360. 000 0. 000
LF 0. 000 0. 00
3. 67000 0. 000 0. 00
0040 203- 00060 *Enbankment Material (Conplete In Place) 34, 902. 000 0. 000
cY 10, 000. 000 120, 000. 00
12. 00000 10, 000. 000 120, 000. 00
0045 203-01100 Proof Rolling 40. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0050 203-01500 Bl adi ng 50. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0055 203-01550 Dozi ng 20. 000 0. 000
HOUR 0. 000 0. 00

120. 00000 0. 000 0. 00



CONTI D C18155- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18155-BI D ESTI MATE RUN 05/ 06/ 2015
PRQJECT: FBRO505- 045 ESTI MATE NO 0003 14: 45: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 0250 BE ROADWAY

0060 203-01597 Pot hol i ng 4. 000 0. 000
HOUR 0. 000 0. 00
750. 00000 0. 000 0. 00
0065 207-00205 Topsoi | 6, 575. 000 0. 000
CY 0. 000 0. 00
7.00000 0. 000 0. 00
0070 208-00003 *Erosion Log (18 Inch) 8, 000. 000 1, 136. 000
LF 0. 000 0. 00
6. 35000 1, 136. 000 7,213. 60
0075 208-00021 *Silt Fence (Reinforced) 9, 300. 000 0. 000
LF 0. 000 0. 00
4. 25000 0. 000 0. 00
0080 208- 00045 Concrete Washout Structure 3. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
0085 208-00070 Vehi cl e Tracki ng Pad 3. 000 2.000
EACH 0. 000 0. 00
2,500. 00000 2.000 5, 000. 00
0090 208-00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0095 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 80. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0100 208- 00205 *Erosion Control Supervisor 230. 000 112. 000
HOUR 118. 000 8, 850. 00
75. 00000 230. 000 17, 250. 00
0105 212-00006 *Seedi ng (Native) 15. 000 0. 000
ACRE 0. 000 0. 00
885. 00000 0. 000 0. 00
0110 212-00032 *Soi | Condi tioning 15. 000 0. 000
ACRE 0. 000 0. 00

2, 200. 00000 0. 000 0. 00



CONTI D C18155- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18155-BI D ESTI MATE RUN 05/ 06/ 2015
PRQIECT: FBR0505- 045 ESTI MATE NO 0003 14: 45: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0250 0250 BE ROADVWAY
0115 213-00002  *Mil ching (Wed Free Hay) 30. 000 0. 000
ACRE 0. 000 0. 00
795. 00000 0. 000 0. 00
0120 213-00061 *Mul ch Tacki fier 6, 000. 000 0. 000
LB 0. 000 0. 00
2.95000 0. 000 0. 00
0125 216- 00042 *Soi | Retention Bl anket (Bi odegradabl e Straw Coconut) 1, 300. 000 0. 000
SY 0. 000 0. 00
3.10000 0. 000 0. 00
0130 240-00010 *Renoval of Nests 16. 000 1. 000
HOUR 0. 000 0. 00
69. 00000 1. 000 69. 00
0135 240- 00020 *Netting 1, 000. 000 299. 000
SY 0. 000 0. 00
7.90000 299. 000 2,362.10
0140 304- 06007 Aggregate Base Course (Cl ass 6) 1, 819. 000 0. 000
CY 0. 000 0. 00
55. 00000 0. 000 0. 00
0145 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 186. 000 0. 000
TON 0. 000 0. 00
300. 00000 0. 000 0. 00
0150 403-34841  *Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 750. 000 0. 000
TON 0. 000 0. 00
138. 00000 0. 000 0. 00
0155 403-34851  *Hot M x Asphalt (Gading SX) (100) (PG 64-28) 750. 000 0. 000
TON 0. 000 0. 00
148. 00000 0. 000 0. 00
0160 411-10255 *Enulsified Asphalt (Sl ow Setting) 2, 345. 000 0. 000
GAL 0. 000 0. 00
7.00000 0. 000 0. 00
0165 420-00113 Geotextile (Drainage) (dass 2) 63. 000 0. 000
SY 0. 000 0. 00
7.00000 0. 000 0. 00



CONTI D C18155- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18155-BI D ESTI MATE RUN 05/ 06/ 2015
PRQJECT: FBRO505- 045 ESTI MATE NO 0003 14: 45: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 0250 BE ROADWAY
0170 506-00212 Riprap (12 Inch) 31.000 0. 000
CcY 0. 000 0.00
140. 00000 0. 000 0.00
0175 507- 00400 Bi tum nous Sl ope and Ditch Paving (Asphalt) 3. 000 0. 000
TON 0. 000 0. 00
600. 00000 0. 000 0. 00
0180 603- 02245 30x19 Inch Reinforced Concrete Pipe Elliptical 15. 000 0. 000
(Conplete In
LF 0. 000 0.00
95. 00000 0. 000 0. 00
0185 603-05124 30x19 Inch Reinforced Concrete End Section Elliptical 2.000 0. 000
EACH 0. 000 0.00
550. 00000 0. 000 0. 00
0190 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 4,163. 000 0. 000
LF 0. 000 0.00
17. 67000 0. 000 0. 00
0195 606-01370 *Transition Type 3G 4. 000 0. 000
EACH 0. 000 0. 00
1, 285. 00000 0. 000 0. 00
0200 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
1, 247. 00000 0. 000 0. 00
0205 606- 01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
895. 00000 0. 000 0. 00
0210 606-02005 *End Anchor age (Fl ared) 7.000 0. 000
EACH 0. 000 0. 00
1, 510. 00000 0. 000 0. 00
0215 607-00005 *End Post 4. 000 0. 000
EACH 0. 000 0. 00
195. 00000 0. 000 0. 00
0220 607- 00010 *Corner and Line Brace Post 5. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00



CONTI D C18155- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18155-BI D ESTI MATE RUN 05/ 06/ 2015
PRQJECT: FBRO505- 045 ESTI MATE NO 0003 14: 45: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 0250 BE ROADWAY

0225 607-01000 *Fence Barbed Wre with Metal Posts 2,728.000 0. 000
LF 0. 000 0. 00
2.87000 0. 000 0. 00
0230 609-60011 *Curb Type 6 (Section M 1, 406. 000 0. 000
LF 0. 000 0. 00
8. 90000 0. 000 0. 00
0235 612-00001  *Delineator (Type I) 25. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0240 612-00003  *Delineator (Type II1) 17. 000 0. 000
EACH 0. 000 0. 00
19. 00000 0. 000 0. 00
0245 612-00081 *Del i neator (Post Munted)(Type I) 87. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0250 614-00011 *Sign Panel (Qass I) 11. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0255 614-00012 *Sign Panel (Cass I1) 56. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0260 614-00029 *Sign Panel (Class Il) (Install Only) 4. 000 2.000
EACH 0. 000 0. 00
50. 00000 2.000 100. 00
0265 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 8. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0270 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 66. 000 0. 000
Sl i pbase
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0275 614-80391 *Runble Strip (& inding)(Asphalt) 6, 201. 000 0. 000
LF 0. 000 0. 00

0. 50000 0. 000 0. 00



CONTI D C18155- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18155-BI D ESTI MATE RUN 05/ 06/ 2015
PRQJECT: FBRO505- 045 ESTI MATE NO 0003 14: 45: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 0250 BE ROADVWAY
0280 615- 00030 Enbanknent Protector Type 3 2.000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0. 00
0285 615- 00050 Enbanknent Protector Type 5 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0290 619-50320 4 Inch Plastic Pipe 110. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0295 621-00450 *Det our Pavenent 2, 310. 000 0. 000
SY 0. 000 0. 00
85. 00000 0. 000 0. 00
0300 624-20300 Det our Drai nage Pipe (O ass 0) 50. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0. 00
0305 624-29016 15 Inch Drainage Pipe (Cass 9) (Conplete In Place) 124. 000 0. 000
LF 0. 000 0. 00
85. 00000 0. 000 0. 00
0310 624-29025 24 1nch Drainage Pipe (Cass 9) (Conplete In Place) 123. 000 0. 000
LF 0. 000 0. 00
110. 00000 0. 000 0. 00
0315 624-29037 36 Inch Drainage Pipe (Cass 9) (Conplete In Place) 185. 000 0. 000
LF 0. 000 0. 00
145. 00000 0. 000 0. 00
0320 625- 00000 *Construction Surveying 1. 000 0. 160
LS 0. 000 0. 00
58, 000. 00000 0. 160 9, 280. 00
0325 626- 00000 *Mobi | i zat i on 0. 600 0. 150
LS 0. 150 100, 500. 00
670, 000. 00000 0. 300 201, 000. 00
0330 626- 01000 *Public Information Services 1. 000 0. 250
LS 0. 150 2,400. 00
16, 000. 00000 0. 400 6, 400. 00



CONTI D C18155- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18155-BI D ESTI MATE RUN 05/ 06/ 2015
PRQJECT: FBR0505- 045 ESTI MATE NO 0003 14: 45: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 0250 BE ROADVWAY
0335 627-00005 *Epoxy Pavement Mar ki ng 85. 000 0. 000
GAL 0. 000 0. 00
100. 00000 0. 000 0. 00
0340 627-00011 *Pavenment Mar ki ng Paint (\Waterborne) 17. 000 0. 000
GAL 0. 000 0. 00
100. 00000 0. 000 0. 00
0345 630-00000  *Fl aggi ng 5, 025. 000 12. 000
HOUR 219. 500 5, 048. 50
23. 00000 231.500 5,324.50
0350 630- 00007 *Traffic Control Inspection 71.000 11. 000
DAY 5. 000 1, 250. 00
250. 00000 16. 000 4, 000. 00
0355 630-00012 *Traffic Control Managenent 178. 000 8. 000
DAY 12. 000 7,200. 00
600. 00000 20. 000 12, 000. 00
0360 630-80001 *Fl ashi ng Beacon (Portabl e) 3. 000 0. 500
EACH 0. 000 0. 00
1, 200. 00000 0. 500 600. 00
0365 630-80335 *Barricade (Type 3 MA) (Tenporary) 9. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0370 630-80341 *Construction Traffic Sign (Panel Size A) 16. 000 1.500
EACH 0. 000 0. 00
88. 00000 1. 500 132. 00
0375 630-80342 *Construction Traffic Sign (Panel Size B) 48. 000 7.500
EACH 0. 000 0. 00
100. 00000 7.500 750. 00
0380 630-80355 *Portabl e Message Sign Panel 3. 000 0. 500
EACH 0. 000 0. 00
12, 000. 00000 0. 500 6, 000. 00
0385 630- 80360 *Drum Channel i zi ng Devi ce 42.000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00



CONTI D C18155- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 18155- BI D ESTI MATE RUN 05/ 06/ 2015
PRQIECT: FBR0505- 045 ESTI MATE NO 0003 14: 45: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0250 0250 BE ROADVWAY
0390 630-80370 *Concrete Barrier (Tenporary) 2, 020. 000 0. 000
LF 0. 000 0. 00
68. 00000 0. 000 0. 00
0395 630- 80380 *Traffic Cone 40. 000 0. 000
EACH 0. 000 0. 00
25. 83000 0. 000 0. 00
0400 630-85011 *| npact Attenuator (Tenporary) 80. 000 0. 000
DAY 0. 000 0. 00
150. 00000 0. 000 0. 00
0405 700- 70010 F/ A M nor Contract Revisions 201, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70011 F/ A Partnering 3, 000. 000 750. 000
FA 0. 000 0. 00
1. 00000 750. 000 750. 00
0415 700-70016 F/ A Fuel Cost Adj ustnent 12, 000. 000 0. 000
FA -5,929. 830 -5,929. 83
1. 00000 -5,929. 830 -5,929. 83
0420 700-70018 F/ A Roadway Snoot hness | ncentive 12, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 12, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70021 F/ A On- The-Job Trai nee 2, 304. 000 0. 000
HOUR 320. 000 320. 00
1. 00000 320. 000 320. 00
0435 700- 70025 F/' A Quality Incentive Paynent 21, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70031 F/ A | NTERI M SURFACE REPAI R 2,102. 880 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18155- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18155-BI D ESTI MATE RUN 05/ 06/ 2015
PRQIECT: FBR0505- 045 ESTI MATE NO 0003 14: 45: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0250 0250 BE ROADVWAY
0445 700- 70594 F/ A DRB Standi ng Committee 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0250 CURRENT AMI  $ 2,710,487.55$% 239, 638.67 $ 397, 866. 37
CAT NOO351 0351 BE STRUCTURE L-27-V
0450 202- 00400 *Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
85, 000. 00000 0. 000 0. 00
0455 206- 00000 Structure Excavation 650. 000 0. 000
CY 0. 000 0. 00
15. 00000 0. 000 0. 00
0460 206- 00100 Structure Backfill (dass 1) 146. 000 0. 000
CY 0. 000 0. 00
75. 00000 0. 000 0. 00
0465 420-00112 Geotextile (Drainage) (O ass 1) 300. 000 0. 000
SY 0. 000 0. 00
4. 00000 0. 000 0. 00
0470 506-00212  Riprap (12 Inch) 153. 000 0. 000
CY 0. 000 0. 00
140. 00000 0. 000 0. 00
0475 601-03030 Concrete Oass D (Box Culvert) 331. 000 0. 000
CY 0. 000 0. 00
400. 00000 0. 000 0. 00
0480 602-00020 *Rei nforcing Steel (Epoxy Coated) 86, 010. 000 0. 000
LB 0. 000 0. 00
1. 25000 0. 000 0. 00
CAT 0351 CURRENT AMI $ 368, 232.50 $ 0.00% 0. 00
CAT NOO0352 0352 BE STRUCTURE L-28-AS
0485 202- 00400 *Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
85, 000. 00000 0. 000 0. 00
0490 206- 00000 Structure Excavation 48. 000 0. 000
CY 0. 000 0. 00
15. 00000 0. 000 0. 00



CONTI D C18155- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 18155-BI D ESTI MATE RUN 05/ 06/ 2015
PRQIECT: FBRO505- 045 ESTI MATE NO 0003 14: 45: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0352 0352 BE STRUCTURE L-28-AS

0495 206- 00100 Structure Backfill (dass 1) 718. 000 0. 000
CY 0. 000 0. 00
75. 00000 0. 000 0. 00
0500 206- 00200 Structure Backfill (dass 2) 305. 000 0. 000
CY 0. 000 0. 00
10. 00000 0. 000 0. 00
0505 206- 00360 Mechani cal Rei nforcenent of Soil 718. 000 0. 000
CY 0. 000 0. 00
20. 00000 0. 000 0. 00
0510 206- 00520 Filter Material (O ass B) 38. 000 0. 000
CY 0. 000 0. 00
200. 00000 0. 000 0. 00
0515 403-34851  *Hot M x Asphalt (Gading SX) (100) (PG 64-28) 288. 000 0. 000
TON 0. 000 0. 00
148. 00000 0. 000 0. 00
0520 420-00113 Geotextile (Drainage) (dass 2) 100. 000 0. 000
SY 0. 000 0. 00
7.00000 0. 000 0. 00
0525 502- 00100 Drilling Hole to Facilitate Pile Driving 70. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
0530 502- 00460 Pile Tip 14. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0530 MATERI AL ALLOMANCE Pile Driving Point 0. 000
EACH 14. 000 1,474.20
105. 30000 14. 000 1,474.20
0535 502-11489 Steel Piling (HP 14x89) 1, 257. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0535 MATERI AL ALLOMNCE Steel Str Pile 0. 000
LF 1, 257. 000 51, 976. 95

41. 35000 1, 257. 000 51, 976. 95



CONTI D C18155- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 18155-BI D ESTI MATE RUN 05/ 06/ 2015
PRQIECT: FBRO505- 045 ESTI MATE NO 0003 14: 45: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0352 0352 BE STRUCTURE L-28-AS

0540 503-00072 *Drilled Caisson (72 Inch) 443. 000 443. 000
LF 0. 000 0. 00
910. 00000 443. 000 403, 130. 00
0540 MATERI AL ALLOMANCE Soni ¢ Testing Pi pe 0. 000
LF 0. 000 0. 00
27.06000 0. 000 0. 00
0545 506-00212  Riprap (12 Inch) 39. 000 0. 000
CY 0. 000 0. 00
140. 00000 0. 000 0. 00
0550 507-00100 Concrete Slope and Ditch Paving (Reinforced) 143. 000 0. 000
CY 0. 000 0. 00
515. 00000 0. 000 0. 00
0555 513-00690 Bridge Drain (Special) 1. 000 0. 000
EACH 0. 000 0. 00
8, 600. 00000 0. 000 0. 00
0555 MATERI AL ALLOMNCE Bri dge Drain Special 1. 000
EACH 0. 000 0. 00
5, 620. 00000 1. 000 5, 620. 00
0560 515-00120 *Wat er proof i ng (Menbr ane) 1, 770. 000 0. 000
SY 0. 000 0. 00
16. 00000 0. 000 0. 00
0565 518-01004 Bri dge Expansion Device (0-4 Inch) 97. 000 0. 000
LF 0. 000 0. 00
225. 00000 0. 000 0. 00
0570 601- 03040 *Concrete Class D (Bridge) 951. 000 0. 000
cY 89. 700 35, 431. 50
395. 00000 89. 700 35, 431. 50
0575 601- 40400 *Structural Concrete Stain 3, 413. 000 0. 000
SY 0. 000 0. 00
11. 70000 0. 000 0. 00
0580 602- 00020 *Rei nforcing Steel (Epoxy Coated) 236, 048. 000 0. 000
LB 32, 743. 000 40, 928. 75

1. 25000 32, 743. 000 40, 928. 75



CONTI D C18155- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 18155-BI D ESTI MATE RUN 05/ 06/ 2015
PRQIECT: FBRO505- 045 ESTI MATE NO 0003 14: 45: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0352 0352 BE STRUCTURE L-28-AS

0585 604- 25000 Vane Grate Inlet Special 2.000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0590 606- 10700 *Bridge Rail Type 7 729. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0595 607-53191 *Fence Chain Link (Special) (92 Inch) 646. 000 0. 000
LF 0. 000 0. 00
89. 50000 0. 000 0. 00
0600 613-00200 *2 Inch Electrical Conduit 745. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0. 00
0605 618-00184 *Prestressed Concrete | (BT84) 2, 230. 000 0. 000
LF 0. 000 0. 00
285. 00000 0. 000 0. 00
0605 MATERI AL ALLOMNCE Prestress Box G rder 0. 000
LF 2,229.999 348, 638. 00
156. 34000 2,229.999 348, 638. 04
0610 624-29016 15 Inch Drainage Pipe (Oass 9) (Conplete In Place) 15. 000 0. 000
LF 0. 000 0. 00
85. 00000 0. 000 0. 00

CAT 0352 CURRENT AMI $ 2,325,375.60 % 478,449.40 % 887, 199. 44
CAT NO0450 0450 BE CONSTRUCTI ON ENG NEERI NG

0615 620- 00002 Field Office (Oass 2) 0. 250 0. 250
EACH 0. 000 0. 00
55, 000. 00000 0. 250 13, 750. 00
0620 620-00012 Field Laboratory (dass 2) 0. 250 0. 250
EACH 0. 000 0. 00
40, 000. 00000 0. 250 10, 000. 00
0625 620- 00020 Sanitary Facility 0. 500 0. 000
EACH 0. 000 0. 00
7, 000. 00000 0. 000 0.00
CAT 0450 CURRENT AMI  $ 27,250.00 $ 0.00$ 23, 750. 00

PRQJIECT TOTAL CURRENT AMI $ 5,431, 345.65$ 718,088.07 $ 1,308, 815.81



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

Page 1

ESTI MATE RUN 05/ 06/ 2015

14: 45: 32

CONTI D: C18155- COVBO ESTI MATE NO 0003 PROG

PCN. 18925-BI D

COFRS REPCRTI NG CATEGCRY: 2

SPEC YR 2005

FACS REF NO

CONTRACT DESCRI PTI O\: TIME CHARGED: 34.0 DAYS TIME ALLOW 265 WORK DAYS
US 50 # GRANADA EAST AND VEST PERCENT TI ME: 12.83 ORI G TI VE ALLOW 265 WORK DAYS
PRQJECT NO BRO50A- 021
US 50 # GRANADA EAST AND WEST
NAME OF ROAD:
PRQJECT COUNTI ES: PROAERS
CONTRACTOR:
DONDLI NGER & SONS CONSTRUCTI ON PAY PERI OD ENDI NG 04/ 25/ 2015 DATE TI ME STARTED 10/ 02/2014
P.O BOX 398 DATE LET 07/ 17/ 2014 DATE WORK BEGAN
DATE AWARDED 09/ 03/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 01/ 2014 DATE ACCEPTED
W CHI TA KS 67201 316- 945- 0555 DATE NOTI CE TO PROCEED 10/ 02/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 4,956, 470. 22 PARTI Cl PATI NG $ 504, 458. 78 $ 338, 704. 78
AWARD PRQIECT AMT: $  9,963,671.07 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 10. 18% TOTAL EARNI NGS 504, 458. 78 338,704.78
FUNDS AVAI LABLE: $  4,452,011. 44 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 504, 458. 78 338, 704. 78
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -11,113.76 -8,151. 14
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 493, 345. 02 330, 553. 64
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 493, 345. 02 330, 553. 64
OTHER ADJUSTMENTS 0. 00 0.00
PAYNENT DUE $ 330, 553. 64

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18155- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PCN: 18925-BI D ESTI MATE RUN 05/ 06/ 2015
PRQJECT: BRO50A- 021 ESTI MATE NO 0003 14: 45: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 0200 ROADWAY
0005 201- 00001 C earing and G ubbing 15. 000 12. 000
ACRE 0. 000 0. 00
400. 00000 12. 000 4, 800. 00
0010 202- 00090 *Renoval of Delineator 63. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0015 202-00240  *Renoval of Asphalt Mat (Pl aning) 12, 280. 000 0. 000
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0020 202-00810 *Renoval of G ound Sign 6. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0025 202-01130 *Renoval of Quardrail Type 3 1, 072. 000 0. 000
LF 0. 000 0. 00
3. 67000 0. 000 0. 00
0030 203- 00060 *Enbankment Material (Conplete In Place) 221, 614. 000 0. 000
cY 22,196. 000 266, 352. 00
12. 00000 22,196. 000 266, 352. 00
0035 212-00006 *Seedi ng (Native) 15. 000 0. 000
ACRE 0. 000 0. 00
885. 00000 0. 000 0. 00
0040 212-00032 *Soi | Condi tioning 15. 000 0. 000
ACRE 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0045 213-00002  *Muil ching (Weed Free Hay) 30. 000 0. 000
ACRE 0. 000 0. 00
795. 00000 0. 000 0. 00
0050 213-00061 *Mil ch Tacki fier 6, 000. 000 0. 000
LB 0. 000 0. 00
2.95000 0. 000 0. 00
0055 304- 06007 Aggregate Base Course (Cl ass 6) 4, 598. 000 0. 000
CY 0. 000 0. 00
55. 00000 0. 000 0. 00



CONTI D: C18155- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18925-BI D ESTI MATE RUN 05/ 06/ 2015
PRQJECT: BRO50A- 021 ESTI MATE NO. 0003 14: 45: 32
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 33. 000 0. 000
TON 0. 000 0. 00
300. 00000 0. 000 0.00
0065 403- 34841 *Hot M x Asphalt (Grading SX) (100) (PG 64-22) 1, 887. 000 0. 000
TON 0. 000 0. 00
138. 00000 0. 000 0.00
0070 403- 34851 *Hot M x Asphalt (Gading SX) (100) (PG 64-28) 2, 055. 000 0. 000
TON 0. 000 0. 00
148. 00000 0. 000 0.00
0075 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 838. 000 0. 000
LF 0. 000 0. 00
17. 67000 0. 000 0.00
0080 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
1, 247. 00000 0. 000 0.00
0085 606- 01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
895. 00000 0. 000 0.00
0090 606- 02005 *End Anchor age (Fl ared) 3. 000 0. 000
EACH 0. 000 0. 00
1, 510. 00000 0. 000 0.00
0095 609-60011 *CQurb Type 6 (Section M 400. 000 0. 000
LF 0. 000 0. 00
8. 90000 0. 000 0.00
0100 614-00012 *Sign Panel (Oass I1) 23.000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0.00
0105 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 22.000 0. 000
Sl i pbase
LF 0. 000 0. 00
25. 00000 0. 000 0.00
0110 626- 00000 *Mobi | i zati on 0. 400 0. 100
LS 0. 100 67, 000. 00
670, 000. 00000 0. 200 134, 000. 00



CONTI D C18155- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18925-BI D ESTI MATE RUN 05/ 06/ 2015
PRQJECT: BRO50A- 021 ESTI MATE NO 0003 14: 45: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 630- 00000 *Fl aggi ng 2,475. 000 8. 000
HOUR 154. 000 3,542.00
23. 00000 162. 000 3,726.00
0120 630- 00007 *Traffic Control Inspection 35. 000 8. 000
DAY 3. 000 750. 00
250. 00000 11. 000 2, 750. 00
0125 630-00012 *Traffic Control Managenent 87. 000 6. 000
DAY 8. 000 4, 800. 00
600. 00000 14. 000 8, 400. 00
0130 630-80001 *Fl ashi ng Beacon (Portabl e) 1. 000 0. 500
EACH 0. 000 0. 00
1, 200. 00000 0. 500 600. 00
0135 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0140 630-80341 *Construction Traffic Sign (Panel 8. 000 2.500
EACH 0. 000 0. 00
88. 00000 2.500 220. 00
0145 630- 80342 *Construction Traffic Sign (Panel 23.000 6. 000
EACH 0. 000 0. 00
100. 00000 6. 000 600. 00
0150 630- 80355 *Portabl e Message Sign Panel 1. 000 0. 500
EACH 0. 000 0. 00
12, 000. 00000 0. 500 6, 000. 00
0155 630- 80360 *Dr um Channel i zi ng Devi ce 21. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0160 630- 80380 *Traffic Cone 20. 000 0. 000
EACH 0. 000 0. 00
25. 83000 0. 000 0. 00
0165 700- 70010 F/ A M nor Contract Revisions 99, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18155- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18925-BI D ESTI MATE RUN 05/ 06/ 2015
PRQJECT: BRO50A- 021 ESTI MATE NO 0003 14: 45: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0170 700-70011 F/ A Partnering 2, 000. 000 750. 000
FA 0. 000 0. 00
1. 00000 750. 000 750. 00
0175 700-70016 F/ A Fuel Cost Adj ustnent 8, 000. 000 0. 000
FA -3,953. 220 -3,953. 22
1. 00000 -3,953. 220 -3,953. 22
0180 700- 70018 F/ A Roadway Snoot hness | ncentive 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0185 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70021 F/ A On- The-Job Trai nee 1, 536. 000 0. 000
HOUR 214. 000 214.00
1. 00000 214. 000 214. 00
0195 700- 70025 F/' A Quality Incentive Paynent 14, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70031 F/ A | NTERI M SURFACE REPAI R 1, 401. 920 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700- 70034 F/A Wility Relocation 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700- 70594 F/ A DRB Standi ng Commi ttee 2, 000. 000 1, 750. 000
F A 0. 000 0. 00
1. 00000 1, 750. 000 1, 750. 00
CAT 0200 CURRENT AMI  $ 4,190,374.22 % 338,704.78 $ 426, 208. 78
CAT NOO300 0300 STRUCTURE L-27-Z
0215 202- 00400 *Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
85, 000. 00000 0. 000 0. 00



CONTI D C18155- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18925-BI D ESTI MATE RUN 05/ 06/ 2015
PRQJECT: BRO50A- 021 ESTI MATE NO 0003 14: 45: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 0300 STRUCTURE L-27-Z

0220 206-00000 Structure Excavation 2, 266. 000 0. 000
CY 0. 000 0. 00
15. 00000 0. 000 0. 00
0225 206- 00100 Structure Backfill (dass 1) 734. 000 0. 000
CY 0. 000 0. 00
75. 00000 0. 000 0. 00
0230 206- 00505 Filter Material (Special) 402. 000 0. 000
CY 0. 000 0. 00
85. 00000 0. 000 0. 00
0235 304- 06007 Aggregate Base Course (Cl ass 6) 381. 000 0. 000
CY 0. 000 0. 00
55. 00000 0. 000 0. 00
0240 403-34841  *Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 84. 000 0. 000
TON 0. 000 0. 00
138. 00000 0. 000 0. 00
0245 506-01020 Ceogri d Rei nforcenent 482. 000 0. 000
SY 0. 000 0. 00
4. 50000 0. 000 0. 00
0250 601- 03030 Concrete O ass D (Box Culvert) 661. 000 0. 000
CY 0. 000 0. 00
400. 00000 0. 000 0. 00
0255 602- 00020 *Rei nforcing Steel (Epoxy Coated) 141, 616. 000 0. 000
LB 0. 000 0. 00
1. 25000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 684, 346. 00 $ 0.00% 0. 00

CAT NO0352 0352 BE STRUCTURE L-28-AS

0530 MATERI AL ALLOMNCE Pil e Driving Point 0. 000
EACH 14.000 1,474.20
105. 30000 14. 000 1,474.20
0535 MATERI AL ALLOMNCE Steel Str Pile 0. 000
LF 1, 257. 000 51, 976. 95

41. 35000 1, 257. 000 51, 976. 95



CONTI D: C18155- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18155-BI D ESTI MATE RUN
PRQIECT: FBRO505- 045 ESTI MATE NO 0003
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0352 0352 BE STRUCTURE L-28- AS
0540 MATERI AL ALLOMANCE Soni c Testing Pi pe 0. 000
LF 0. 000 0. 00
27.06000 0. 000 0.00
0555 MATERI AL ALLOMANCE Bri dge Drain Speci al 1. 000
EACH 0. 000 0. 00
5, 620. 00000 1. 000 5, 620. 00
0605 MATERI AL ALLOMNCE Prestress Box G rder 0. 000
LF 2,229.999 348, 638. 00
156. 34000 2,229.999 348, 638. 04
CAT 0352 CURRENT AMI  $ 0.00$% 402,089.15% 407, 709.19
CAT NO0400 0400 CONSTRUCTI ON ENG NEERI NG
0260 620- 00002 Field Office (dass 2) 0. 750 0. 750
EACH 0. 000 0. 00
55, 000. 00000 0. 750 41, 250. 00
0265 620-00012 Field Laboratory (d ass 2) 0. 750 0. 750
EACH 0. 000 0. 00
40, 000. 00000 0. 750 30, 000. 00
0270 620- 00020 Sanitary Facility 1. 500 1. 000
EACH 0. 000 0. 00
7, 000. 00000 1. 000 7, 000. 00
CAT 0400 CURRENT AMI  $ 81, 750. 00 $ 0.00$ 78, 250. 00

PRQJIECT TOTAL CURRENT AMI $ 4,956,470.22 $

740,793.93% 912, 167. 97



